Mountain View Corridor Air Working Group
Meeting Minutes
August 24, 2015

Attendees:
e Reed Soper — UDOT Mountain View Corridor Project Team

e Cameron Cova — Breathe Utah

e Kathy Van Dame — Wasatch Clean Air Coalition

e Lee Logston — Planner, West Valley City

e Bo Call - Air Monitoring Section Manager, Division of Air Quality

e Paul Roberts —Sonoma Technology, Inc.

e Dr. Brian Moench — Physician, President of Utah Physicians for a Healthy Environment
e Don Adams — Granite School District , Asst. Supt. of Support Services
e Steve Forbes — Granite School District, Construction Services Manager
e Joan Andrews - Granite School District, Policy & Legal Services

e Andy Neff — Langdon Group (facilitator)

e Marcus Murdock — Langdon Group (co-facilitator)

Minutes:

e Approval of June 22 AWG Meeting Minutes for posting to AWG webpage
o Edit minutes to read 18 portable units rather than 19 and then post to website.

o DRAFT Cooperative Agreement

o The Air Working Group (AWG) and Granite School District (GSD) have 4 months to
hammer out agreement details, finish design, and then bid the job.

o Steve Forbes commented that in May 2014 he proposed new cost estimates for the
filtration upgrade at the 5 schools that didn’t make it into the final report or the
agreement. GSD estimates an additional $208,000 worth of initial upgrades will be
needed in addition to the $400,000 currently shown in the DRAFT agreement. Costs
could be upwards of $600,000 for the first installment of HVAC upgrades.

o GSD believes cost estimates for Whittier Elementary and West Valley Elementary are
accurate.

o GSD proposed the initial cost estimate for Hillside Elementary be around $80,000
instead of the proposed $14,000 in the agreement. It could even be more expensive,
$30,000-540,000 above the $80,000, because GSD believes the controller isn’t up to par.

o GSD proposed Hunter Jr. High’s initial cost estimate be around $118,000 instead of the
proposed $91,000. Steve Forbes noted that the estimates were very low considering
what will be required.

o Hunter High is GSD’s biggest concern. They propose the initial cost estimate be around
$359,000 rather than the proposed $243,000. Equipment proposed in the agreement
seemed insufficient to GSD.

o GSD doesn’t believe the proposed 10% contingency budget is enough to cover the
expected initial cost.

o GSD based new proposed cost estimates on a similar project they completed in the last
5 years to upgrade all HVAC units inside 51 different schools.



http://www.udot.utah.gov/main/f?p=100:pg:0:::1:T,V:2702

Two of the five schools have construction management budget allocated in the
agreement and the other three do not. GSD proposed adding CM budget to include all 5
schools.
GSD wants to bid the project early in 2016 to get the best prices and prefer budget
estimates in the agreement to be higher than lower to avoid potential shortfalls mid-
stream.
Reed Soper acknowledged that cost estimate differentials need to be discussed and
resolved.
GSD noted it is important to clarify the funding source in the agreement. Reed noted
that it is fully funded by state dollars.
A smaller group was assigned to finalize costs for each school. Steve Forbes, Paul
Roberts, and Jerry Ludwig will meet to discuss. Jerry will be able to provide explanations
to the group regarding financial figure derivations.
Don Adams noted that the project needs to be bid according to District protocol. For
example, after-hours work has to be done when school is in session or work must be
compressed during the summer, which tends to result in higher than average bids.
GSD proposed the following agreement language revisions:
= Paragraph 2.4 re: Hunter Jr. High — Wording needs to change: “HEATH
Engineering develop a scope of work ....subject to any limitations to the State of
Utah procurement code.” Don Adams noted GSD has a yearly rotation of design
consultants to select from but is required by code to bid projects to all.
=  Paragraph 2.5 re: Hunter High — Wording needs to change: “Van Boerum and
Frank Associates Engineering will develop a scope of work ....subject to any
limitations to the State of Utah procurement code.”
=  Paragraph 3 — Cost estimates need to be revisited.
= Paragraph 3 — Stipulate a 30-day timeline for UDOT/AWG submission of funds to
GSD to cover any cost overages.
=  Paragraph 3 — Add language indicating GSD is under no obligation to perform
work without guarantee of reimbursement.
=  Paragraph 4 — Add language indicating GSD will be responsible for informing the
AWG and UDOT of large-scale issues only so not to become too burdensome.
= Paragraph 5 — Add provision 5.1 stipulating a 30-day timeline for completion of
the AWG-sponsored independent evaluation. Also that the $1.6 million
provided for system maintenance shouldn’t be conditioned on the evaluation.
= Paragraph 5 — Financial figure $1,590,497.00 needs to be revaluated and revised
in the agreement or AWG needs to show where the figure originates.
= Paragraph 6 — Approved Air Quality Purposes should include system upgrades
and repairs to initial improvements funded through the agreement.
=  Paragraph 6 — Should funds be used for items outside of the agreement, GSD
requests a notice of breach, cure provisions and an opportunity to make
reparations before funds are withdrawn. GSD doesn’t want to inadvertently
accrue extra costs or expenses.
=  GSD requested a provision for any other possible expenses. Don Adams gave the
example of students not being able to hear a teacher speak due to increased
airflow noise. Methodology for dealing with unknowns needs to be part of the
agreement and student needs need to be at the forefront.
= Don noted that some of the GSD facilities are decades old and there needs to be
some flexibility in system design per established regulations.




e Portable Classroom Update

O

Paul distributed a memo a few weeks ago to the AWG that included portable classroom
recommendations.

Older portables should be upgraded to the MERV 11 filters which are two-inch filters
that remove 70% of Black Carbon. Two-inch filters are the only size older portables will
accommodate.

The BARD I-Tech filter system is recommended for newer portables. It is comparable to
MERV 13 filters and removes 90-95% of Black Carbon.

Portable unit mitigation will be part of a separate cooperative agreement between the
AWG/UDOT and GSD.

It is preferable to upgrade portables at the same time that the school’s main buildings
are upgraded.

o Filling Open AWG Medical Position

O

Dr. Brian Moench, President of Utah Physicians for a Healthy Environment, joined the
call and will continue to fill the AWG medical position on a temporary basis. Dr. Moench
was involved in the initial dialogue surrounding creation of the AWG during the
Mountain View Corridor Environmental Impact Statement.

e EPA School IAQ Assessment mobile app

@)

A new mobile app has been developed by the EPA to assist schools with air quality
assessments.

o Schedule Next Meeting

O

Tentatively scheduled for Monday, Sept. 14" @ 2 p.m. — 3:30 p.m. at Granite School
District, Room B-216, pending outcome of earlier coordination meeting to be scheduled
by Reed Soper with Don Adams, Steve Forbes, Paul Roberts and Jerry Ludwig to discuss
provisions of the Cooperative Agreement.

e Action Items

O

Reed will coordinate with Paul, Jerry, Don and Steve to schedule a meeting as soon as
possible to discuss cost estimates from the DRAFT agreement.
= Results of the meeting will be shared with the AWG prior to the next AWG
meeting Sept. 14.
= Reed will coordinate any suggested revisions with Renee Spooner of the
Attorney General’s office.
GSD will forward redline comments to the AWG from May 2014 and suggested revisions
from the discussion today.
AWG members will send Paul their thoughts on the portables memo and
recommendations.
Paul Roberts and Dr. Moench will coordinate to discuss Paul’s findings and possible
medical effects of his research.



http://www.epa.gov/iaq/schools/iaq_schools_mobile_app/

